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ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 12:08:35

CONTID: C14986         ESTIMATE NO: 0020 FINL 2005

PCN: 14986-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76:Sedgwick to State Line PERCENT TIME:

PROJECT NO: IM 0762-043                   

I-76:Sedgwick to State Line

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 07/28/2008 DATE TIME STARTED 08/21/2006

20 SO. SUNSET STREET DATE LET 06/15/2006 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/27/2006 DATE TIME STOPPED 03/21/2008

 DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED 03/21/2008

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 08/21/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,767,531.47 PARTICIPATING $ $ 532.06

AWARD PROJECT AMT: 12,054,086.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 180,811.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.35

TIME ALLOW:

ORIG TIME ALLOW:

192 WORK DAYS

WORK DAYS180

100.00%

0.00

532.06

532.06

181,343.36

$

$

$

$

12,767,531.47

0.00

12,767,531.47

0.00

12,767,531.47

0.00

0.00

12,767,531.47

0.00

AMOUNT DUE 12,767,531.47 181,343.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,343.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

185.0
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF INLET 9.000 9.000

EACH 0.000 0.00

1,000.00000 9.000 9,000.00

202-00019  
 

0010 REMOVAL OF PIPE 27.000 27.000

EACH 0.000 0.00

350.00000 27.000 9,450.00

202-00033  
 

0015 REMOVAL OF CONCRETE PAVEMENT 11,298.000 11,298.000

SY  0.000 0.00

10.00000 11,298.000 112,980.00

202-00210  
 

0020 REMOVAL OF ASPHALT MAT 9,903.000 9,903.000

SY  0.000 0.00

3.00000 9,903.000 29,709.00

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (SPECIAL) 7,687.000 7,687.000

SY  0.000 0.00

4.00000 7,687.000 30,748.00

202-00226  
 

0030 *REMOVAL OF PAVEMENT MARKING 35,716.000 35,716.000

SF  0.000 0.00

0.85000 35,716.000 30,358.60

202-00250  
 

0035 *REMOVAL OF LIGHT STANDARD 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00700  
 

0040 *REMOVAL OF CONCRETE FOOTING 3.000 3.000

EACH 0.000 0.00

300.00000 3.000 900.00

202-00900  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 638.000 638.000

LF  0.000 0.00

3.15000 638.000 2,009.70

202-01130  
 

0050 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

160.00000 8.000 1,280.00

202-01300  
 

0055 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

202-06000  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 BORROW (COMPLETE IN PLACE) 45,832.000 45,832.000

CY  0.000 0.00

7.50000 45,832.000 343,740.00

203-00210  
 

0065 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01100  
 

0070 BLADING 103.500 103.500

HOUR 0.000 0.00

130.00000 103.500 13,455.00

203-01500  
 

0072 POTHOLING MCR 1 12.000 12.000

HOUR 0.000 0.00

110.00000 12.000 1,320.00

203-01597  
 

0075 *EROSION LOG 1,740.000 1,740.000

LF  0.000 0.00

5.00000 1,740.000 8,700.00

208-00005  
 

0080 *EROSION BALES (WEED FREE) 601.000 601.000

EACH 0.000 0.00

13.00000 601.000 7,813.00

208-00011  
 

0085 *SILT FENCE 9,853.000 9,853.000

LF  0.000 0.00

1.30000 9,853.000 12,808.90

208-00020  
 

0090 *CONCRETE WASHOUT STRUCTURE 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

208-00045  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

208-00070  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

17,000.00000 1.000 17,000.00

208-00200  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *RESET GROUND SIGN 58.000 58.000

EACH 0.000 0.00

300.00000 58.000 17,400.00

210-00810  
 

0115 *RESET GUARDRAIL TYPE 3 0.000 0.000

LF  0.000 0.00

9.25000 0.000 0.00

210-01130  
 

0120 *RESET END ANCHORAGE 0.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

210-01200  
 

0125 *SEEDING (NATIVE) 91.050 91.050

ACRE 0.000 0.00

330.00000 91.050 30,046.50

212-00006  
 

0130 *SOIL CONDITIONING 35.700 35.700

ACRE 0.000 0.00

1,600.00000 35.700 57,120.00

212-00032  
 

0135 *MULCHING (WEED FREE HAY) 83.890 83.890

ACRE 0.000 0.00

230.00000 83.890 19,294.70

213-00002  
 

0140 *MULCH TACKIFIER 17,020.000 17,020.000

LB  0.000 0.00

1.60000 17,020.000 27,232.00

213-00061  
 

0142 SOIL BINDER MCR 1 4.990 4.990

ACRE 0.000 0.00

475.00000 4.990 2,370.25

213-00100  
 

0145 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,318.000 6,318.000

SY  0.000 0.00

1.10000 6,318.000 6,949.80

216-00041  
 

0146 SOIL RETENTION BLANKET (STRAW/COCONUT) MCR 1 11,123.000 11,123.000

SY  0.000 0.00

2.10000 11,123.000 23,358.30

216-00041  
 

0150 AGGREGATE BASE COURSE (CLASS 6) MCR 1 969.890 969.890

TON 0.000 0.00

17.00000 969.890 16,488.13

304-06000  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0151 AGGREGATE BASE COURSE (CLASS 6) MCR 1 2,906.000 2,906.000

CY  0.000 0.00

30.98000 2,906.000 90,027.88

304-06007  
 

0155 *PROCESS ASPHALT MAT FOR BASE COURSE 69,095.000 69,095.000

SY  0.000 0.00

2.50000 69,095.000 172,737.50

310-00400  
 

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

72,635.000 72,635.000

SY  0.000 0.00

2.65000 72,635.000 192,482.75

310-00608  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 271.140 271.140

TON 0.000 0.00

190.00000 271.140 51,516.60

403-00720  
 

0170 *HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) 18,653.960 18,653.960

TON 0.000 0.00

78.00000 18,653.960 1,455,008.88

403-34641  
 

0175 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 2,692.970 2,692.970

TON 0.000 0.00

85.00000 2,692.970 228,902.45

403-34841  
 

0180 FURNISH CONCRETE PAVEMENT 53,776.000 53,776.000

CY  0.000 0.00

87.00000 53,776.000 4,678,512.00

412-00000  
 

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00
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PCN: 14986-BID    ESTIMATE RUN

PROJECT: IM 0762-043                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 MATERIAL ALLOWANCE #67 - CONCRETE ROCK 0.000

CY  0.000 0.00

17.39000 0.000 0.00

0180 MATERIAL ALLOWANCE 0.000

CY  0.000 0.00

7.82227 0.000 0.00

0185 *PLACE CONCRETE PAVEMENT 188,395.000 188,395.000

SY  0.000 0.00

9.80000 188,395.000 1,846,271.00

412-00050  
 

0190 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 4,167.000 4,167.000

SY  0.000 0.00

67.00000 4,167.000 279,189.00

412-00805  
 

0195 *CONCRETE PAVEMENT (12 INCH) 11,290.000 11,290.000

SY  0.000 0.00

44.00000 11,290.000 496,760.00

412-01200  
 

0195 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

2.60738 0.000 0.00

0197 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
MCR 1

16.000 16.000

LF  0.000 0.00

140.00000 16.000 2,240.00

603-01365  
 

0199 36 INCH REINFORCED CONCRETE END SECTION SCO 18  MCR 1 1.000 0.000

EACH 1.000 1,110.00

1,110.00000 1.000 1,110.00

603-05036  
 

0200 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 850.000 850.000

LF  0.000 0.00

26.00000 850.000 22,100.00

606-00301  
 

0205 *TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

1,100.00000 4.000 4,400.00

606-01370  
 

0210 *END ANCHORAGE (FLARED) 4.000 4.000

EACH 0.000 0.00

1,600.00000 4.000 6,400.00

606-02005  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11525  
 

0220 *CURB TYPE 6 (SECTION M) 320.000 320.000

LF  0.000 0.00

4.00000 320.000 1,280.00

609-60011  
 

0225 *DELINEATOR (TYPE I) 498.000 498.000

EACH 0.000 0.00

14.00000 498.000 6,972.00

612-00001  
 

0230 *DELINEATOR (TYPE II) 66.000 66.000

EACH 0.000 0.00

15.00000 66.000 990.00

612-00002  
 

0235 *DELINEATOR (TYPE III) 31.000 31.000

EACH 0.000 0.00

16.00000 31.000 496.00

612-00003  
 

0238 2 INCH ELECTRICAL CONDUIT CO 003 1,662.000 1,662.000

LF  0.000 0.00

17.00000 1,662.000 28,254.00

613-00200  
 

0239 2 INCH ELECTRICAL CONDUIT (JACKED) 192.000 192.000

LF  0.000 0.00

17.40000 192.000 3,340.80

613-00201  
 

0240 *DIRECT-BURIAL CABLE 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-05000  
 

0241 PULL BOX (13"X24"X18") DEEP 13.000 13.000

EACH 0.000 0.00

375.00000 13.000 4,875.00

613-07050  
 

0245 *WIRING 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

613-10000  
 

0246 WIRING MCR 1 1.000 1.000

L S 0.000 0.00

3,508.34000 1.000 3,508.34

613-10000  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *LIGHT STANDARD METAL (40 FOOT) 3.000 3.000

EACH 0.000 0.00

3,000.00000 3.000 9,000.00

613-34400  
 

0250 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

2,063.00000 0.000 0.00

0255 *CONCRETE FOUNDATION PAD 3.000 3.000

EACH 0.000 0.00

800.00000 3.000 2,400.00

613-40000  
 

0260 *LIGHT STANDARD (TEMPORARY) 5.000 5.000

EACH 0.000 0.00

4,600.00000 5.000 23,000.00

613-50410  
 

0265 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000 0.000

EACH 0.000 0.00

420.00000 0.000 0.00

613-70250  
 

0266 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 3.000 3.000

EACH 0.000 0.00

420.00000 3.000 1,260.00

613-70400  
 

0270 *RUMBLE STRIP (GRINDING) 74,668.000 74,668.000

LF  0.000 0.00

0.10000 74,668.000 7,466.80

614-80387  
 

0275 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

615-00030  
 

0280 *EMBANKMENT PROTECTOR (SPECIAL) 24.000 24.000

EACH 0.000 0.00

600.00000 24.000 14,400.00

615-00150  
 

0285 12 INCH CULVERT PIPE 100.000 100.000

LF  0.000 0.00

50.00000 100.000 5,000.00

617-00012  
 

0287 DETOUR CULVERT PIPE MCR 1 251.000 251.000

LF  0.000 0.00

59.00000 251.000 14,809.00

617-03010  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *DETOUR PAVEMENT 10,274.000 10,274.000

SY  0.000 0.00

34.00000 10,274.000 349,316.00

621-00450  
 

0295 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

120,000.00000 1.000 120,000.00

625-00000  
 

0300 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

550,000.00000 1.000 550,000.00

626-00000  
 

0301 MOBILIZATION (WITHOUT AUTOPAY) MCR 1 1.000 1.000

L S 0.000 0.00

1,971.55000 1.000 1,971.55

626-00100  
 

0305 *PAVEMENT MARKING PAINT 867.000 867.000

GAL 0.000 0.00

29.00000 867.000 25,143.00

627-00001  
 

0310 *EPOXY PAVEMENT MARKING 708.000 708.000

GAL 0.000 0.00

96.00000 708.000 67,968.00

627-00005  
 

0315 RAISED PAVEMENT MARKER (TEMPORARY) 302.000 302.000

EACH 0.000 0.00

10.50000 302.000 3,171.00

627-00030  
 

0316 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 
MCR 1

6,273.000 6,273.000

SF  0.000 0.00

11.75000 6,273.000 73,707.75

627-02010  
 

0317 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 100.000 100.000

SF  0.000 0.00

13.00000 100.000 1,300.00

627-30210  
 

0320 *FLAGGING 4,228.500 4,228.500

HOUR 0.000 0.00

25.00000 4,228.500 105,712.50

630-00000  
 

0325 *TRAFFIC CONTROL INSPECTION 72.000 72.000

DAY 0.000 0.00

160.00000 72.000 11,520.00

630-00007  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *TRAFFIC CONTROL MANAGEMENT 243.000 243.000

DAY 0.000 0.00

525.00000 243.000 127,575.00

630-00012  
 

0335 *FLASHING BEACON (SOLAR) 14.000 14.000

EACH 0.000 0.00

1,000.00000 14.000 14,000.00

630-80002  
 

0340 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

175.00000 4.000 700.00

630-80335  
 

0345 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 8.000 8.000

EACH 0.000 0.00

300.00000 8.000 2,400.00

630-80336  
 

0350 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 3.000 3.000

EACH 0.000 0.00

450.00000 3.000 1,350.00

630-80338  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 213.000 213.000

EACH 0.000 0.00

95.00000 213.000 20,235.00

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 99.000 99.000

EACH 0.000 0.00

135.00000 99.000 13,365.00

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 62.000 62.000

EACH 0.000 0.00

135.00000 62.000 8,370.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,289.000 1,289.000

SF  0.000 0.00

17.00000 1,289.000 21,913.00

630-80344  
 

0375 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

8,200.00000 4.000 32,800.00

630-80355  
 

0380 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 6.000

EACH 0.000 0.00

3,700.00000 6.000 22,200.00

630-80358  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *DRUM CHANNELIZING DEVICE 347.000 347.000

EACH 0.000 0.00

46.00000 347.000 15,962.00

630-80360  
 

0390 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 27.000 27.000

EACH 0.000 0.00

76.00000 27.000 2,052.00

630-80363  
 

0395 *PORTABLE TRAFFIC SPEED MONITOR 2.000 2.000

EACH 0.000 0.00

4,600.00000 2.000 9,200.00

630-80367  
 

0400 CONCRETE BARRIER (TEMPORARY) 440.000 440.000

LF  0.000 0.00

26.00000 440.000 11,440.00

630-80370  
 

0405 *TRAFFIC CONE 600.000 600.000

EACH 0.000 0.00

17.00000 600.000 10,200.00

630-80380  
 

0410 *CHANNELIZING DEVICE (FIXED) 457.000 457.000

EACH 0.000 0.00

87.00000 457.000 39,759.00

630-80391  
 

0415 RUMBLE STRIP (PORTABLE) 10.000 10.000

EACH 0.000 0.00

102.00000 10.000 1,020.00

630-80430  
 

0420 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

630-85010  
 

0425 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0430 F/A CONCRETE PAVEMENT INCENTIVE 427,700.260 427,700.260

F A 0.000 0.00

1.00000 427,700.260 427,700.26

700-70013  
 

0435 F/A FUEL COST ADJUSTMENT 502.060 0.000

F A 502.060 502.06

1.00000 502.060 502.06

700-70016  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0445 F/A OJT COLORADO TRAINING PROGRAM 3,475.200 3,475.200

F A 0.000 0.00

1.00000 3,475.200 3,475.20

700-70022  
 

0450 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0455 F/A ELECTRIC SERVICE 7,843.620 7,843.620

F A 0.000 0.00

1.00000 7,843.620 7,843.62

700-70190  
 

0460 F/A PHONE SERVICE 1,188.600 1,158.600

F A 30.000 30.00

1.00000 1,188.600 1,188.60

700-70220  
 

0465 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0470 F/A WEATHER MONITOR SENSORS 17,519.050 17,519.050

F A 0.000 0.00

1.00000 17,519.050 17,519.05

700-70034  
 

0487 ADDED ITEM (CUBIC YARD)/ PLACE BASE COURSE MCR 1 3,434.000 3,434.000

CY  0.000 0.00

15.00000 3,434.000 51,510.00

900-00004  
 

CAT 0200 $1,642.06 12,741,731.47CURRENT AMT 12,741,731.47 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0198 36 INCH REINFORCED CONCRETE END SECTION REPL BY REF 
0199

0.000 1.000

EACH -1.000 -1,110.00

1,110.00000 0.000 0.00

603-05036  
 

0475 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
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PCN: 14986-BID    ESTIMATE RUN 07/28/2008

PROJECT: IM 0762-043                   ESTIMATE NO: 0020 12:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0485 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $-1,110.00 25,800.00CURRENT AMT 25,800.00 $$

PROJECT TOTAL 532.06 $ 12,767,531.47CURRENT AMT 12,767,531.47 $$


